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C2AE 
JOB 
NO. 

 
 

TITLE 

 
 

COMMENTS 

 
 

PERCENT 
COMPLETE 

 
 

ANTICIPATED 
COMPLETION 

DATE 
 
06.288 

 
Corunna Avenue 
Reconstruction 

 
MDOT closeout procedures remain 
 
 

 
100% 

Construction 

 
December 2008 

 
06.501 

 
S2 Grant Project 

 
Sewer lead televising, structure inventories, dye 
testing program completed; Project plan 
development proceeding 

 
80% 

 
SWQIF Project 
Plan Submittal 

May 2009 

 
07.501 

 
Dutcher & King 
Guardrail Upgrades 

 
Project completed; MDOT closeout procedures 
remain 

 
99% 

 
January 2009 

 
06.501 

 
ACO Assistance 

 
Sewer flow monitoring completed; draft sewer 
computer model completed; MDEQ Project 
Performance Certification report submittal to MDEQ 
in May 2009 

 
80% 

PPC Study 

 
On-going through 

2011 
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DATE 
 
O7.501 & 
07-288 

 
MDOT M-71 
Enhancement & M-71 
Water Main 

 
Project bids received; low bid was under MDOT’s 
pre-bid estimate. C & L trucking of Ionia was the low 
bidder – this contractor completed the Corunna 
Avenue project this summer. 

 
100% 
Design 

 
Construction 
June 2009 

 
 

08-309 Walnut, Kmart & 
Brady Street Pump 
Stations Preliminary 
Design 

Field surveys completed; preliminary layout and cost 
for consolidation of Kmart & Walnut stations 
completed; may be prudent to seek RD funding for 
lift stations. 

25% March/April 2009 

08-301 Water System 
Reliability Study 

Received background information/data from City/ 
will begin computer model week of February 23, 
2009 

25% April 30, 2009 

 
 
 
 
 
 
 
 
    
 
    


