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CURRENT PROJECTS FOR THE CITY OF CORUNNA

C2AE
LANSING, MICIDGAN

C2AE TITLE COMMENTS PERCENT ANTICIPATED
NO. COMPLETE COMPLETION

DATE

090185 MEDC SWQIF- Sumbera Excavating is approximately 80 percent
Related Storm Sewer completed as of September 10, 2010; Change order 80% Fall 2010
Construction for Ferry Street additional work approved Construction

090172 MDNRE SWQIF City staff is mailing our notices to property owners 50% Fall 2011
Loan Program with sump pump discharges & leaking laterals; Part

II application is due October 29, 2010; loan closing
March 2011

09-0155 Rural Development See accompanying Progress Report No.2 75% Full Fall 2010
Water & Sewer Application
Improvements Process

090159 North Shiawassee Construction completed; C2AE construction 100% Closeout
Street Reconstruction services is over budget due to Consumers Energy Construction 2010-11
(Walnut to 100' South delays at outset of project; project closeout winter
of St. Mary's 2010-2011.


