RSSCP

RSSCP Softball Fields will be closed for renovation the first week of December through the first week of February. **Dates: December 7 - February 6, 2021**

RSSCP soccer field 1 will be closed the second week in July to Labor Day Weekend as RSCP stays open. **Dates: July 6 – August 28**

Fields 2, 3 will be closed for renovation starting the first week in June to Labor Day Weekend. **Dates: June 1 – August 28**

Fields 4 and 5 typically do not close for renovation. If fields 4, 5 need renovation the time could be split in half giving fields 2, 3 six weeks for renovation and six weeks for fields 4, 5 for renovation.

RTCP

Softball Field will be closed for renovation the first week of December through the first week of February. **Dates: December 7 – February 1, 2021**

RSCP

RSCP Softball Fields will be closed for renovation July 27th through August 9th. Fields 2 & 3 to be closed July 27th through August 2nd and field 1 to be closed August 3rd through August 9th.

RSCP Soccer field will be closed for renovation the first week in June through the second week in July. The field can only be closed for renovation if field 1 at RSSCP is open. **Dates: June 1 – July 6**

RMCP

Softball Fields will be closed for renovation the first week of December through the first week of February. **Dates: December 7 - February 6, 2021**

Soccer field renovation will be the first week in June to Labor Day Weekend. **Dates: June 1 – August 28**

Big sky

Big Sky softball field’s renovation for field 3 can start on July 13th through October 2nd.

Apollo

Apollo softball field’s renovation for fields 2, 3 can start on July 13th to August 21st. Field 1 can start August 22nd to October 2nd.

Berylwood

No renovation will take place at Berylwood unless requested by John.